
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:37 AM
Run date

Time

Reviewer: Liu, Tai-Lin 14-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 031 Date: 29-Mar-2010 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 202

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work at Pier 7

Lift 4W:
1- Two ABF crews were resurfacing the OBG skin plate and non-bolted connections on the fourth field
splice (4W to 5W). They were using mostly the man lift for their operation.
2- Two ABF crews were continuing the assembly of the CB2 gantry crane in the morning, No activity in the
afternoon.
Lift 3W:
1- No activity was observed for this lift.

Equipments: Man lift ID # 481-93-6009
Man lift ID # 477-40-5029 (Only in the morning)
Power generator: Whisperwatt 700

Office Work

1- Continued reviewing the punch list of voyage 1.
2- Punch lists # 1661and 1709 have check at pier W2 and are completed. The final report on these two
items will be submitted on Friday April 2, 2010.
3- The punch list items 1482 to 1489 are the pipe support angles that are welded to the deck plate. Items #
1538 & 1539 are the weld sole plate to the north and south face of deck plate. These items have been
discussed with Mike Travis. These items are MEP matter and cooperation is made for completion of these
items.
4- The items which can be inspected at pier W2 are selected for tomorrow’s visit, March 29,2010. 
5- Working on the daily report.
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